Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14599-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0011

Date: 12/01/2014

Page 1 of 6

Pay Period: 11/01/2014
to 11/25/2014

Contract Location: Time Allowed: 685 Days
A BRIDGE AND APPROACHES ON SR 128 OVER THE FLINT Elapsed Calender Days: 376  Days
Percent Time: 54.89
District: 3 Area: 01
Contractor:

ROBINSON PAVING COMPANY Date Let: 09/20/2013

P. O. BOX 12266 Date Awarded: 10/04/2013
Date Contract Executed: 11/13/2013
Date Notice to Proceed: 11/15/2013

COLUMBUS GA 31917-2266 Date Work Began: 01/06/2014

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 09/30/2015

Surety Co: WESTFIELD INSURANCE COMPANY OF OHIO

Current Contract Amount $6,538,536.36 Counties:

Original Contract Amount $6,384,498.49 Crawford Taylor

Funds Available $4,062,523.85

Percent Complete 29.46%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
333205- $6,538,536.36 $6,384,498.49 $4,062,523.85 37.87% $627,061.04

Chief Engineer
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11/01/2014
to 11/25/2014

Project Number:

Federal State Project Number:

333205-

SR 128 - BRIDGE REPL

BRST0-0154-01(012)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$1,540,951.13

Prev to Date
$1,479,161.21

$385,237.76 $369,790.26
$1,926,188.89 $1,848,951.47
$549,823.62 $0.00
$2,476,012.51 $1,848,951.47
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$2,476,012.51 $1,848,951.47

Total Payable:

This Estimate

$61,789.92
$15,447.50
$77,237.42
$549,823.62
$627,061.04
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$627,061.04



Rpt-ID: RCPESPRJ Georgia Date: 12/01/2014
User: krender Department of Transportation Page 3 of 6
Estimate Summary By Project
Contract ID: B14599-13-000-0 Estimate Number: 0011 Pay Period: 11/01/2014
to 11/25/2014
Project Number 333205-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 489
29400.000 .044
533 $1,293.60 $15,670.20
BRST0-0154-01(012)
0025 210-0100 GRADING COMPLETE - LS 1.000 779
1241726.000 .003
782 $3,725.18 $971,029.73
BRST0-0154-01(012)
0030 310-1101 GR AGGR BASE CRS, INCL MATL TN 7,393.000 4,711.970
22.500 538.600
5,250.570 $12,118.50 $118,137.83
0040 318-3000 AGGR SURF CRS TN 1,100.000 1,034.610
21.000 19.590
1,054.200 $411.39 $22,138.20
0090 634-1200 RIGHT OF WAY MARKERS EA 41.000 42.000
200.000 .000
42.000 $.00 $8,400.00
0112 643-4000 WOVEN WIRE FENCE LF 2,170.000 2,719.000
7.900 .000
2,719.000 $.00 $21,480.10
0116 999-8000 BOAT RAMP SY 1,541.000 88.889
94.500 262.220
351.109 $24,779.79 $33,179.80
Category Amount: $42,328.46 $1,190,035.86
Category Number: (0020 DRAINAGE
0118 207-0203 FOUND BKFILL MATL, TP Il cYy 47.000 167.722
55.000 2.296
170.018 $126.28 $9,350.99



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14599-13-000-0 Estimate Number: 0011

Date: 12/01/2014
Page 4 of 6

Pay Period: 11/01/2014
to 11/25/2014

Project Number 333205-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0140 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 213.000 232.000
52.530 .000
232.000 $.00 $12,186.96
0141 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 97.000 104.000
65.360 .000
104.000 $.00 $6,797.44
0147 550-3518 SAFETY END SECTION 18 IN, STORM DRAIN, 6:1EA 2.000 4.000
1142.130 .000
4.000 $.00 $4,568.52
0149 550-3524 SAFETY END SECTION 24 IN, STORM DRAIN, 6:1EA 2.000 4.000
1802.000 .000
4.000 $.00 $7,208.00
Category Amount: $126.28 $40,111.91
Category Number: 0030 TEMPORARY EROSION CONTROL
0170 163-0232 TEMPORARY GRASSING AC 16.000 2.537
100.000 1.050
3.587 $105.00 $358.70
0175 163-0240 MULCH TN 139.000 115.852
185.000 9.570
125.422 $1,770.45 $23,203.07
0205 163-0531 CONSTRUCT AND REMOVE SEDIMENT BASIN, TEA 1.000 1.500
6500.000 .000
1.500 $.00 $9,750.00
34+50
0280 167-1500 WATER QUALITY INSPECTIONS MO 22.000 10.000
603.750 2.000
12.000 $1,207.50 $7,245.00



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14599-13-000-0 Estimate Number: 0011

Date: 12/01/2014

Page 5 of 6

Pay Period: 11/01/2014
to 11/25/2014

Project Number 333205-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0290 171-0030 TEMPORARY SILT FENCE, TYPE C LF 16,893.000 8,617.500
4.000 74.250
8,691.750 $297.00 $34,767.00
0300 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 3,013.000 3,373.500
1.000 .000
3,373.500 $.00 $3,373.50
Category Amount: $3,379.95 $78,697.27
Category Number: 0040 PERMANENT EROSION CONTROL
0325 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 287.000 .000
65.000 312.889
312.889 $20,337.79 $20,337.79
0329 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 98.000 118.112
60.000 .000
118.112 $.00 $7,086.72
0330 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 161.000 960.611
65.000 .000
960.611 $.00 $62,439.72
0335 603-7000 PLASTIC FILTER FABRIC SY 611.000 926.223
4.000 312.889
1,239.112 $1,251.56 $4,956.45
0350 700-8000 FERTILIZER MIXED GRADE TN 11.000 2.809
525.000 210
3.019 $110.25 $1,584.98
Category Amount: $21,699.60 $96,405.66
Category Number: 0060 BRIDGE
0470 507-9003 PSC BEAMS, AASHTO TYPE Ill, BR NO - LF 1,537.000 .000
148.000 .000
.000 $.00 $0.00



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project
Contract ID:

B14599-13-000-0 Estimate Number: 0011

Date: 12/01/2014

Page 6 of 6

Pay Period:

11/01/2014

to 11/25/2014

Project Number 333205-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 BRIDGE
0475 507-9032 PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO - LF 3,097.000 .000
205.750 .000
.000 $.00 $0.00
1
0490 520-1147 PILING IN PLACE, STEEL H, HP 14 X 73 LF 2,300.000 1,066.624
62.500 155.250
1,221.874 $9,703.13 $76,367.13
0495 520-1151 PILING IN PLACE, STEEL H, HP 14 X 89 LF 480.000 545.250
78.000 .000
545.250 $.00 $42,529.50
Category Amount: $9,703.13 $118,896.63

Project Total Amount:

$77,237.42

$1,926,188.89



